

**Key Project Milestones  
Dover Leisure Centre**

**Annex 5**

<b>DATE</b>	<b>KEY PROJECT MILESTONE</b>
September 2016	Council approval for project proposals to proceed Appoint project core consultant team
December 2016	Report to Cabinet re Spa Feasibility Option Report to Cabinet to select preferred Building Contractor
March 2017	Report to Cabinet re Planning Application Submission Submit detailed Planning Application
September 2017	Report to cabinet to enter Construction Contract and appoint Leisure Operator
October 2017	Construction starts
Early 2019	New Leisure Centre opens

The dates listed above should be regarded as target dates and they may alter as the project progresses. Members will be kept apprised throughout project development and at the times of reporting as set out above.