

Refuse/ Street Cleansing/ Cesspool Emptying Contract:

Revised Renewal Timetable

| | |
|--|---|
| Friday 26th January 2001 | Advert in Official Journal and appropriate Trade Journal. |
| Friday 2 nd March 2001 | Outline draft of specification for internal review. |
| Friday 9th March 2001 | Final date for notification of interest. |
| Friday 16 th March 2001 | References (Technical and Financial) sought. |
| Weds. 28 th March 2001 | Committee report on draft specification completed. |
| Friday 6 th April 2001 | References returned/ tender list finalised. |
| ----- | |
| Monday 9th April 2001 | Review of specification changes and approval of tender list by Specification Standards Working Group (SSWG). |
| Wednesday 18th April 2001 | Cabinet confirm decision of SSWG. |
| Monday 7 th May 2001 | Final version of documents for checking. |
| Friday 11 th May 2001 | Tender documents ready for printing. |
| Friday 18th May 2001 | Despatch Invitation to submit tenders. |
| Friday 22nd June 2001 | Final date for receipt of tenders. |
| Mon/Fri 25 th /29 th June 2001 | Process and check tenders. |
| Monday 2nd July 2001 | Report of tender process to Cabinet. |
| Monday 9 th July 2001 | Interviews with best two tenderers. |
| Tuesday 17th July 2001 | Policy and Services Committee award contract. |
| Wednesday 25th July 2001 | Council confirms contract award. |
| Monday 1st October 2001 | Start of new contract. |