Addendum – Cabinet 3 July 2023

Dover Beacon/Bench Street Projects

The paragraph below replaces the one in the original report with new dates.

6. **Project Program and Effective Decision Making**

6.1 Current project program, which has recently been reviewed by the lead consultant is attached at appendix 1. The anticipated key dates are:

Submission of Planning application Expected date for planning consent Expected start on- site date 12th March 2024 2nd July 2024 22nd October 2024